. SDMS Document D )
VB/I-70 Sup¢  [{IEHEESRE Jﬂeekly Budget Summary #02
§ : 2021385
Phase | Contract # DACA45-01-D-0001 Costs Thru:
us Army Corps Denver, Colorado Task Order # 0014 g;?trdogtaet:e ; 23332 PU B Ll C 8/1/2003
of Engineers. ...,y response/Project Resources Inc. completion:  31-uk04 DOCUMENT
GE!__ge 10f4
Budget Summary: _ _ .
Original T.O. Cost $ 20,000.00 Task: Qriginal Budget { Current Budget This Week | Cost to Date |
indirect Costs:
Modifications: (1) $_2.949513.00 Site Visit $ 671379 | $ 6713791 $% (36.56)| $ 4,600.14
Current T.O. Cost $ 2,969,513.00 Construction Work Plan $ 969321 |3 9693.21]9% - $ 12,565.33
Mobilization/Crew Rotation |$  33,166.68 | $ _ 33,166.68 | § 920.65 | 3 3,786.19 |
Original Fee: @ 6.54% $ 1,308.41 Site Admin & Indirects $ 29582037 |$ 29582037 (% 2107614 | § 38,847.31
Modification Fee: @6.24% $§ 173,105.76 Per Diem & Lodging $ 7851233|% 7851233 (% 571516 | $ 9,014.91
Total Fee: $ 17441417 Home Office Support 3 25304201 % 2530420 | % - $ 1,469.01
Final Report $ 8,509.21 | § 8,509.21 $ - $ -
Current T.0.Funds: $ 2,795,098.83 Project Ciose-Out $ 774316 | $ 7.743.16 | § - |3 -
Direct Costs:
Subcontracts: (Fixed Price) Site Sel-up!Maintenance__ $ 1599884 | $ 1590884 | § 635640 | $ 6,356.40
1) None $ - Site Co-ordination, Pre-Excay $ 56,52764 | $ 5652764 | $ 11,280.71 | $ 17,450.88
Tjemoval, Impacted Soils $ 45589400|% 4558940013 - 3 -
Current T.0.Funds: $ 2,795,098.83 T&D, Impacted Soils $ 433868.12|% 433868.12[9% - $ -
Site Costs to date: $ 94,623.95 Sampling & Analysis $ 3651188 | § 36,611.88 | $ - $ -
Site Funds Avallable: | $ 2,700,474.88 | Restaration/Backfill $ 1,163,262.06 | $ 290,81550] % - $ -
Excludes: Fee, Fixed Price Subcontracts Sod/Seed $ 2908155219 - $ -
Garden/Flwr Beds $ 29081552 |$ - $ -
Costs to Date Ph I: {Fee Excluded) Miscellaneous $ 280815521% - $ -
Indirect Costs:  74% $ 70,282.89 Post Construction Maint. | § 57289251 % 57289251 % - 3 -
Direct Costs: 26% $ 24,341.06 Site Co-ord, Follow Up As Bif $ 56,569.55 | $ §5,6569.55 [ $ - $ -
$ 94,623.95 Site Teardown $ 971454 | § 971454 1 § - $ -
This week: Community Air Moniforin 3 45,000.00 | $ 45,000,001 $ - $ -
indirect Costs:  60% $ 27,675.39 Fuel/Qil Misc Field Supplies | $ - 3 - 3 53385 % 533.85 |
Direct Costs: 40% $ 18,170.91 Rounding Adjustment $ {0.05)] $ {0.07)
$  45846.30 I_l;ee __ 1% 17441417[$ 174414.17[$ - |8 17441417
Totals $ 2969513.00]% 2969513.00|%  45846.30 | $ 269,038.12
Dally Burn Rate: (Raw, 4 Week Avg)
Indirect Costs: #REF! [Remarks:
Direct Costs: #REF! 1) Site set-up continues Admin Staging Yard, Site Co-ord trailer, Security Improvements.
#REF! 2) Continue primary procurements and critical subcontracts.
** Excludes Fee, Fixed Price Subs 3) Completed initial co-ord with Denver Water Board, Public works: Traffic issues, Haul foutes.
Site Funds Avaiable Until: | N/A | |4) Site co-ord activities fully underway. @ 12 restoration agreements in-place. @ 30 Scheduled.

|5) Start of Field operations remains scheduled for 12 Aug 03.




Color Chart(s)

The following pages
contain color that does
not appear in the
scanned images.

To view the actual images, please
contact the Superfund Records
Center at (303) 312-6473.




) VB/1-70 Superfund Site Weekly Cost Summary #02
Phase | Contract# DACA45-01-D-0001 Costs Thru:
Denver, Colorado Task Order #0014 Award Date 18-Jul-03 8/1/2003
Start Date  21-Jul-03
Rapid Response/Project Resources Inc. Completion: 31-Jul-04
Page 2 of 4
Thur 7/20/03] §  39,126.15|$  3668.14|$ 672.74 |[$  531265]$ - |$ - % 17441417 ['$ 22319185 |
Date Labor | Per Diem | Eguigment |! Material Subcontracts | Analytical Fee Daily Total Total Phase Il |
7/26/2003 {$ 3,745.00]$ 666.06 1 § 1729518 1417791 % - $ $ - $ 600180 | % 229193.65
712772003 |1 % - $ 66606 | $ 55131 8% - $ - $ $ - % _72119]|$ 22991484
| 7/28/2003 |$ 43825419 786.33 [$ 2012248 78054 | $ - $ - $ - $ 797165|% 23788649
7/29/2003 {$ 581997|% 79927 | ¢ 40633 | $ 6329319 - $ $ - $ 745850 % 24534499
7/30/2003 | $ 6,219.15] % 93248 | § 510.22 1% 2802519 - $ $ - $ 798421018 253,287.09
71312003 |§ 689321189 93248 | $ 7669118 (17231 & - $ $ - $ §420291% 261,707.38
8/1/2003 |$ 4976391(5% 03248 1] % 77299 | 64893 | $ - $ - $ - $ 7330791 ¢ 269;038.17
This Week | $ 31,836.26 5,715.16 469677 1% 3598131|% - $ - $ - $ 45848.32
To Date $ 70968241|% 938130;§ 536951]|% 891078]|8$ - $ $174,41417 | $ 266,038.17
0% 'Veekly Cost by Category VB/I-70 Superfund Site
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21-0%

b%‘% Project Resonrces Inc | ﬂll‘l‘lillt wm's m I'v lm
i
Task-Bose Labhor Per Diem Equipment Materials Subcontracts Analyti
001 Site Visk ($36.56)
003 Mab/Crew Rotation $387.68 $532.97
004 Site Set-up/Maint. $5,089.07 $1,117.04 $150.29
005 Site Coordintion $9,293.82 $531,00 $1,455.89
013 Site Adminindirects $17,065.69 $3,048.73 $961.71
014 Lodging/Per Dim ' $5,715.15
099 Non-Bilable $0.00
19 Fuel,OllMisc Fid Su $533.85
$31,836.26 $5,715.15 94,696.76 $3,598.13

Saturday, August 02, 2003
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{$36.56}
$920.64
$6,356.40
$11,280.71
$21,076.12
$5,715.15
§0.00

$533.85

$45,846.30
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o

> Pruject Resources Inc

JID Gosts by Typs

§t3

Toak-Juse tabor Per Diem Equipment Materials Subcontracts Analytical Ot

001 Site Vist $2,411.89 $366.39 $1,021.86

002 Const. Work Plans $12,414.39 $150.94

003 Mob/Crew Rotation $1,604.64 $2,181.54

004 Site Set-upMaint. $5,009.07 $1,117.04 $150.29

005 sstedmdiraum $14,164.39 $531.00 $2,755.50

013 Site Admirvindirects $33,809.02 $3,721.46 $1,316.80

014 Lodging/Pet Dim $9,014.88

015 Home Office $1,469.01

093 Non-Bifiable $0.00

100 Fee

19 Fuel,Of Misc Fid Su $533.85
$70,962.41 $9,301.27 45,369.49 $8,910.78

Saturday, August 02, 2003
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$174,414.17

$4,600,14
$§12,565.34
$3,786.19
$6,356.40
$17,450.88
£38,847.27
$9,014.688
$1,465.01
$0.00
$174,414,17

$533.85

$174,414.17

$2€9,038.12
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Prejact Vardahee Report

Estimated | Total Cost
Curmrent Cost Yo Varlance Far Usit
wBSe Description Qry | UNIT | Orginal 2a ate Cost To At ) .
oot Site VisH 1 LS [§ 671279 e.7£a.:79 3 4500.14 - 4,600.14 @13%1. 3155 3 €00.14
00Z__|Consbruction Werk Plan 1 IS 869321 56521 | [$ 1256534 1% 2000 ﬁu 487273 | S0.3%| ¢ 1&34
003 [MobikzatiorvCrew Rotation 1 LS 3,166.68 33,166.68 3786.19 %,gom 33,536 20 48057 | 14%|3 3369620
004 |Sie intanance 1 5 15 95884 15958.84 2 14398965 20,758 475651 ] 20.7%| 3 20,755.35 |
005 [Sits Coordination 141 | EACH 56,527 .64 50%2734 1745088 [ § _ 33,424 $0,574.68 % 852.76)] -10.0%) § 360.51
006 |Remvoal Impacted Soils 705000 | SF |3 @% 455 894.00 - |$ 41480460 414,804 41,080. 0% 059 |
007 |T&D impacted Solis 41948 | ToN 43386812 |$ 433,868.12 - 354,981.68 354,067.68 A 90%[Y 5.42
DO8____|Sampling & Analysls 1 LS 36,511.88 36,511.88 - 32,860,869 32,860.69 1.19)| -100%|$ 3286069
i) Restoration i 14 "EACH | $1,163,262.08 | $_290,815.50 - 290,815 200,81552 0.02 0.0% ’%‘: 52
"08B___|Restoration Sod% - 141 ol E 1852 - 20081552 26081552 - 0.0% 206252
09C estoration(Garden & Flower Bad) 4 "EACH . 280,815 R 290,81551 280,81551 | § o0 __00% 208252
o0 "fIR:mraﬂm:J_@sc"'Rmmuon) 141 EACH —- |3 20081552 | |3 - 290, 815.51 200,515.51 01 0% 208252
D1( Post Construction Maintanance 121 H 57.269.25 $7,28925 | [ -~ |3 _56,060.33 08033 |3 (1228, 21%|3 . 35759
Tk Sita Coordination Follow-u 141 EACH 5556955 |3 5556055 | [ ok ﬁ,g“"‘tz.eo 50,012.60 | § le%sﬁ) —I00%1$ 35470
¥ Site Tear-Down & Demobilzation 1 1S 971454 |3 ®7ias4] | - |3 874309 8,733.09 Ti45)  10.0% 8,743.00
013 Site Administration & indirects 3 MTH 255,820.3; 28582037 ag,g 727 | $_204,196.00 323,045.28 2122490 | ¢ ~85540.68 |
014 Lodging & Per Diem 8 H 78,5123 7551233 01488 |$ 177,764.35 186,70923 | § 108,28600 | 137.0%| 3 31,1332
D1 Home Office Support 8 MTH 25,304.2C 25,0420 146901 |$ 2277376 1% 24242.79 (108141 4.2%]| 4,040.46
015 nal R E LS 9.509.21 850331 - |3 7esez9ls 765629 (508D -10.0% 785820
G17____IProject Closaout S 14318 774318 6 606884 | § 7433 10 0.568.84
018____[Communtty Alr Monitori 3 N } 4500000 | 3 45,000.00 ) [ - 4050000 [ 3 40,500.00 | $  (4,500.00) -10.0% 8,100.00
019 Fusl, OFF, Misc Fisid Suppiies 1] S ) - 533,85 - 13 53385 533,85 | 30NN Fovor
100 [Fee 1 LS |3 17441417 |§ 17441437 174,414,417 —_ |8 174414.17 T | DO%|§ _174,414.17 |
Grand Total 141 EACH $2969513.00 $2,969,51300 § 265,038.12 $2,740281.27 § 3,009,319.39 § 2980699  13% $ 2134269



